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Conceptual Roadway Design

Typical Roadway Section

Alignment / Grade

Right-of-Way Impacts

Preliminary Roadway Plans
40-60%

Typical Roadway Section

Alignment / Grade

Right-of-Way / Utility Impacts

Aquire Environmental Permits

Final Utility and Landscape Plans

Construction Schedule

Sequence of Construction

Traffic Control Plan 
During Construction

Final Roadway Plans 100%

Right-of-Way / Utility Acquisition

Right-of-Way Relocations

Utility Easements / Relocations

Formal opportunities for public participation
(Other opportunities for public participation
are available throughout the project.)

* TBD
Final Design, Right of Way Acquisition 
and Construction Schedule to be 
determined based on City Council 
approval and available funding.

Design Public
Information

Meeting

Final
Roadway
Design

WE ARE
HERE

Conceptual
Roadway
Design

Summer / 
Fall 2007

Winter / 
Spring 2008January 2008

Spring / 
Summer 2008 TBD TBD

Preliminary
Design

Begin
Construction

Public
Information

Meeting

Final
Construction

Plans

TBD

Construction
Public

Information
Meeting

TBD

The Project Team is committed to maintaining the project schedule and process as shown. 
Other opportunities for public input are available throughout the project. 
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