SCHEDULE/PROJECT
DEVELOPMENT PROCESS

RESERVOIR STREET

I MPROVEMENT PROJECT

The Project Team is committed to maintaining the project schedule and process as shown.
Other opportunities for public input are available throughout the project.
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» Conceptual Roadway Design

 Typical Roadway Section
* Alignment / Grade
* Right-of-Way Impacts

* Preliminary Roadway Plans

« Typical Roadway Section

* Alignment / Grade

40-60%

* Final Roadway Plans 100%
* Right-of-Way / Utility Acquisition

* Right-of-Way Relocations

* Utility Easements / Relocations

* Aquire Environmental Permits

* Final Utility and Landscape Plans

e Construction Schedule
* Sequence of Construction

* Traffic Control Plan
During Construction

e Right-of-Way / Utility Impacts

Formal opportunities for public participation

(Other opportunities for public participation
are avallable throughout the project.)

*TBD

Final Design, Right of Way Acquisition
and Construction Schedule to be
determined based on City Council
approval and available funding.
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